
GES DAAC Operations Status
Week ending Wednesday, 02/20/02 (Day 051)

Past Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) 101 complete days (2096 granules, 48 failed)
Total: 2144 granules of 2144 granules (100%)

01/02 Push ancillary data for days 53-68 ‘00 Completed. (01/08)
01/07-8 Push Safari granules for days 276, 279, 280, 282-291  ‘00 Completed (01/24)
01/09 Push Safari granules for days 292-298  ‘00 Completed (01/24)
01/16 Push Safari granules for days 299-300, 201, 210, 213 ‘00 Completed (01/25)
01/23 SPG10 Disk install and restriping

AMASS upgrade
SPG10 unable to complete do to COTS version
incompatibilities.
AMASS upgrade complete

01/23 Push Safari granules for days 210, 213-217, 195-196, 198
‘00

Completed (01/28)

Pushing final days of Consistent year Completed 01/28
01/25 Push 065 Complete 01/28

Current Month
Date Activity Status

01/19-23 Network Security Reconfiguration Nearly complete.  Working final interfaes issues
01/25
02/04

Reprocess DOY  001-003/02
Reprocess DOY 346-0365/01

Complete days 001-003 (01/30)
Completed days 346- 355, 357-361 (02/12)

10/18 Lake Tahoe Validation Request Days 88,152-185, 201-281
‘00

Completed.

10/18 Australian Validation Request Days 87, 183-295 ‘00 Completed
01/10 Wet  Safari Request Days 81-120 ‘00 Completed days 081-083, 087, 090-091 (02/18)
01/28 Push 234, 236-237, 303-305 Completed
01/30 Push 207, 218, 238, 240, 243, 302 Completed (02/01)
01/31 Oceans Reprocessing Push 65-81 Completed (02/04)
02/04 PGE60 Reprocessing Push 234-256 Completed (02/06)
02/08 Push 036-039 Completed
02/11 Push 001-003 Completed
02/12 Push 001-032 Dr. Wan’s Request Completed 202-203 (02/15)
02/13 Push 202-216, 2000 Completed 001-004, 006 (02/17)
02/14 Push 001-008 Completed 001-004, 006 (02/17)

Upcoming Plans
Date Work Planned Status

Oceans Consistent Year Reprocessing Push
February: 13 - Install Dashboard in OPS

20 - Install RAID for archive
25 - MCST Contingency via PDS

Waiting for hardware for dashboard.
Delayed until after SPG11 install.

March: 06 - Install Spatial Sub Server in OPS
11 - MOSS 7 Dry Run
18 - MOSS 7
13 - AIRS L2, Reconfigure PDR server raid
18 - Install 6A.05
25 - SPG11 integration (Aqua platform)

April: 01 - S4PM/DPrep
18 - AQUA Launch, MCST support needs
23 - AQUA Whom
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